
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

July 14, 2005 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental1 Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 17 

Dear Mr. Cosentino; 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 17 covering the period from Junel, 2005 through June 30, 2005. 

Very truly yours, 

de maximis, inc. 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 

Allentown, PA • Clinton, NJ • Danville, IN * Knoxville, TN • Livonia, MI • Riverside, CA 
St. Charles, IL • Sarasota, FL • Jacksonville, FL • Houston, TX • SimSbury, CT • Waltham, MA 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 16 

June 1,2005 through June 30, 2005 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• A letter was submitted on June 3rd confirming the Bayonne Barrel 
Performing Parties intent to transport Rubbery Residue and Waste Ash Pile 
waste materials currently staged on-site to Clean Harbors' TSDF facilities. 
Letter attachments included Waste Profiles submitted to Clean Harbors and 
May 25th correspondence from Clean Harbors responding to EPA's inquires 
about the TSDF operating conditions and practices. This letter was 
intended to complete the response to a list of requirements set forth in 
EPA's April 24th e-mail to obtain approval for disposal, and was in 
supplement to a partial response submitted on May 25th. 

• EPA responded to the above referenced letter by e-mail on June 8th, at 
which time additional items of inquiry were presented. On June 9th an 
additional e-mail from EPA was received as a second response to a June 7th 
inquiry, setting out site-work related requirements prior to implementing the 
proposed waste disposal activities. 

• A June 7th letter from Clean Harbors was forwarded to EPA by e-mail on 
June 15th presenting Clean Harbors' Notice of Waste Acceptance for the 
earlier submitted profiles, and submitting (2) facilities for policy review. The 
e-mail transmittal also responded to items presented in EPA's June 8th and 
June 9th e-mail messages. On June 16th, EPA responded by e-mail and 
presented new requirements for shipment of the wastes, stating among 
other things that it is imperative that the waste stream be sampled for all 
LDR constituents as proof of their destruction, especially dioxin. 

• EPA indicated acceptance of the proposed disposal outlets on June 21st, 
which acceptance is valid for 60 days. The current situation is that disposal 
is delayed pending a resolution or approval of all matters relating to waste 
profiles, ash tracking and testing, and work plan requirements. 

PR 17/seh 

PAPER 



s 
de maximis 

Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 17 
July 14, 2005 

• Site security continues to be maintained at the site with guard service and video 
surveillance. 

• The Remedial Investigation Report prepared for submittal to the NJDEP pursuant 
to the Technical Requirements was submitted on January 18, 2005. 

• Work activities in connection with the preparation of the Remedial Action Selection 
Report are continuing. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

None 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Transport roll-off boxes with Courtyard residue off-site for disposal. 
• Prepare documentation of all site disposal activities. 
• Submit Progress Report No. 17-July 2005. 
• Continue Monthly Progress Reporting. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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